

## BID SCHEDULE

Status	Location	Project Description	Delivery Method	Fund	Budget/Bid	Budget Source	Start Construction	End Construction	Measure H Implications	FPO Review
<b>PETALUMA</b>										
Plan	Pet	Testing Environment Assessment, Jacob Hall	CUP	H	\$0	Faculty	TBD	TBD	Urgently needed. Unstable testing temperature. Uncomfortable testing environment.	I believe the HHW actuator was replaced awhile back.
Plan	Pet	Dedicated Space for PC Puente Program	CUP	H	\$0	Faculty	TBD	TBD	Urgently needed. Dedicated space with computers to facilitate effective learning environment for Puente Program.	
Plan	Pet	Leak Repair Building 100 Above PC13	CUP	H	\$5,000	Faculty	TBD	TBD	Bond/Deferred	Scheduled Maintenance Project 2017
Plan	Pet	Leak Test at Clock Tower	CUP	H	\$3,500	Faculty	TBD	TBD	Bond/Deferred	Scheduled Maintenance Project 2017
Plan	Pet	Leak Inspection and Repair at Call Building	CUP	H	\$3,000	Faculty	TBD	TBD	Bond/Deferred	Completed 9/1/2016
Plan	Pet	Floor Replacement and Slab Repair	CUP	H	\$20,000	Faculty	TBD	TBD	Bond/Deferred. Buckling floor due to water intrusion.	Rooms 211, and 212 linoleum damage due to moisture
Plan	Pet	Cooling System Review and Upgrade, PC634	CUP	H	\$40,000	Faculty	TBD	TBD	In Progress	Plans almost complete. Funding secured.
Plan	Pet	Additional Lighting to be Installed in Reading Room	CUP	H	\$15,000	Faculty	TBD	TBD	\$60k needs engineering.	Design review with Electrical Engineer Do you want me to reach out to engineer for quote for bid documents? Many O'Myer
Plan	Pet	Installation of Window Shades Needed, Mahoney Library	CUP	H	\$3,400	Faculty	TBD	TBD	\$ value may be low. Urgent need, sunlight damaging books, furniture, equipment, etc.	Will be completed Spring 2017
Plan	Pet	Ventilation Assessment for 700 Mahoney Library	CUP	H	\$0	Faculty	TBD	TBD	Room temp. consistently rises	Ongoing complaint, system set at max capacity. More of an air flow/volume issue, room is held below 70 degrees, may need re-engineering, as several other spaces in 700 with the same issues.
Plan	Pet	Assessment Signage, PC127	CUP	H	\$750	Faculty	TBD	TBD	Bond Signage Plan	My budget. I will add it to my current signage project. (Install classroom and office sign)
Plan	Pet	Our House Large Sign in Front, Clock Tower Quad	CUP	H	\$12,000	Faculty	TBD	TBD	Now digital signage?	Signage & Wayfinding Measure H
Plan	Pet	Replace Carpet w/Linoleum, PC1101	CUP	H	\$15,000	Faculty	TBD	TBD	To increase usage of classroom for lab disciplines, especially AG	My budget.
Plan	Pet	Additional Storage and Sink, PC1101	CUP	H	\$15,000	Faculty	TBD	TBD	To increase usage of classroom for lab disciplines, especially AG	Quoting
Plan	Pet	New Carpet, PC229	CUP	H	\$2,000	Faculty	TBD	TBD	Bond/Phase 1 Refresh	I do not have any additional info at this time. I will reach out to Catherine for info. Is there funding?
Plan	Pet	New Carpet, PC230	CUP	H	\$2,000	Faculty	TBD	TBD	Bond/Phase 1 Refresh	Get proposals - my budget. Would we want to wait until interior design recommendations, or classroom furniture renovation project? Currently hard floor.
Plan	Pet	Addition of Student Seating in Waiting Area, Counseling	CUP	H	\$12,000	Faculty	TBD	TBD	Non-Instructional/Furniture	Get proposals - my budget. Would we want to wait until interior design recommendations, or classroom furniture renovation project? Currently hard floor.
Plan	Pet	Sink Installation, PC227	CUP	H	\$25,000	Faculty	TBD	TBD	Bond/Stem Project	Furniture purchase
Plan	Pet	Installation Automatic Door Actuator, PC631	CUP	H	\$7,000	Faculty	TBD	TBD	Into Faculty Support	Need to confirm need vs cost, needs to be incorporated into STEM classroom project.

## BID SCHEDULE

Status	Location	Project Description	Delivery Method	Fund	Budget/Bid	Budget Source	Start Construction	End Construction	Measure H Implications	FPO Review
Plan	Pet	Temp. and Humidity Control, PC717-Archive Room	CUP	H	\$15,000	Faculty	TBD	TBD	Scope unknown, needs engineering	Get proposals - my budget. Will quote
Plan	Pet	Install C-Cure Exterior Entrance Card Reader, PC712-2	CUP	H	\$5,000	Faculty	TBD	TBD	Bond Project, All C-Cure Needs	Need Mechanical Engineer proposal. Change of designed room use, library funded ?
Plan	Pet	Install C-Cure Exterior Entrance Card Reader, PC310c-2/310c-2/311-2	CUP	H	\$15,000	Faculty	TBD	TBD	Bond Project, All C-Cure Needs	Get proposals - my budget. I have identified, and prioritized 19 doors that that need or have card access requested. Planning on presenting as a package.
Plan	Pet	Install Card Reader Access, Counseling	CUP	H	\$4,000	Faculty	TBD	TBD	Bond Project, All C-Cure Needs	Get proposals - my budget. I have identified, and prioritized 19 doors that that need or have card access requested. Planning on presenting as a package.
Plan	Pet	Noise Abatement, PC667, 671, 680, 683	CUP	H	\$0	Faculty	TBD	TBD	Bond Project	
Plan	Pet	Install under cabinet lighting Doyle hall PC 247	CUP	H	\$500	Faculty	TBD	TBD	Submit service request. Under cabinet lighting to illuminate tutor/student work area (3rd request)	Gary - Did we set up an SR? No, would need to get a quote from a contractor. No funding source identified for project. This was an old request from a staff member no longer working at the college.

## BID SCHEDULE

Status	Location	Project Description	Delivery Method	Fund	Budget/Bid	Budget Source	Start Construction	End Construction	Measure H Implications	FPO Review
<b>PUBLIC SAFETY TRAINING CENTER</b>										
Plan	PSTC	Replace all Airdale HVAC units and controls in the PSTC 200, 300, 600 & 700	CUP	H	\$750,000	Faculty	TBD	TBD	Evaluate as part of Master Plan. The current system is unreliable.	Mechanical Engineer in review.
Plan	PSTC	Pedestrian crosswalk needed on Skylane Blvd.	CUP	H	\$100,000	Faculty	TBD	TBD	Evaluate as part of Master Plan. For safety reasons, a pedestrian cross walk is needed on Skylane Blvd. for pedestrian traffic to and from the parking area and the PSTC facilities.	Need Civil Engineer.
Plan	PSTC	Replace all vinyl and rubber flooring PSTC 200, 300, 400, 500, 600, and 700	CUP	H	\$400,000	Faculty	TBD	TBD	Evaluate as part of Master Plan. Replace all vinyl and rubber flooring at the PSTC. Improper installation has caused the flooring to lift, bubble and crack. The weight room (400) and building 300 flooring is a trip hazard. Replace with different system-possibly concrete.	Need design proposal.
Plan	PSTC	Upgrade outdated security cameras to Digital	CUP	H	\$50,000	Faculty	TBD	TBD	Submit to district Policy - security issue	Tim - work with IT/DP. My budget.
Plan	PSTC	Convert conference room to interactive video conference room	CUP	H	\$25,000	Faculty	TBD	TBD	Submit this as a IT/ Media request. Convert this conference room to an interactive video conference room and teleconference room which could connect to other such rooms throughout the District and beyond. This would allow Center staff to readily participate in meetings without the necessity of driving to those meeting locations.	Heather Adams from Media is liaison.
Plan	PSTC	Painting interior/exterior and rot repair	CUP	H	\$500,000	Faculty	TBD	TBD	Evaluate as part of Master Plan. painting interior/exterior and rot repair	Need design proposal. Then bid out.
Plan	PSTC	Concrete or cinderblock enclosure for fire extinguisher pan	CUP	H	\$15,000	Faculty	TBD	TBD	To prevent agent from contaminating soil	In design with Randy Collins.
Plan	PSTC	Repair interior lights in fire tower	CUP	H	\$500	Faculty	TBD	TBD	Work order submitted	Completed summer 2016.
Plan	PSTC	Install 3 exterior lights on fire tower	CUP	H	\$2,000	Faculty	TBD	TBD	To provide adequate illumination for exterior evolutions at night	Completed summer 2016.
Plan	PSTC	Replace blinds in gym.	CUP	H	\$30,000	Faculty	TBD	TBD	Light and visual distraction control.	Tim Bell will provide a proposal.

## BID SCHEDULE

Status	Location	Project Description	Delivery Method	Fund	Budget/Bid	Budget Source	Start Construction	End Construction	Measure H Implications	FPO Review
<b>SHONE FARM</b>										
Plan	Shone Farm	SUSAG Shed	CUP	H	\$3,000	Faculty	TBD	TBD	For review	Need to work SUSAG instructor.
Plan	Shone Farm	Evaluate location for Wine evaluation lab	CUP	H	\$150,000	Faculty	TBD	TBD	Evaluate for bond funding	Need Structural/Design proposal.
Plan	Shone Farm	Establish leadership retreat area	CUP	H	\$50,000	Faculty	TBD	TBD	Evaluate as part of Master Plan	Need Design Proposal.
Plan	Shone Farm	Enclosed space w/roof for various winery needs.	CUP	H	\$60,000	Faculty	TBD	TBD	For equipment, and to use as a crush pad and other winery operations.	Need Design proposal.
Plan	Shone Farm	Installation of fencing and covered area at winery	CUP	H	\$1,500,000	Faculty	TBD	TBD	Evaluate for bond funding. Build fenced and covered secure area outside of winery to meet expanded production needs and to provide storage. Covered area would include a produce washing/packing area, crush pad and a small area for olive oil production.	Bond H Review
Plan	Shone Farm	Installation of fencing of open pasture	CUP	H	\$20,000	Faculty	TBD	TBD	Install fencing on open pasture North of Steve Olson Lane. This would capture new pasture for grazing, reducing feed costs and demonstrate agroforestry.	Leonard - get proposal - my budget.
Plan	Shone Farm	Storage unit needed for small tools and equipment	CUP	H	\$30,000	Faculty	TBD	TBD	To house educational told for all AG/NR programs	Leonard - get proposals - my budget.
Plan	Shone Farm	Build coed student dormitory	CUP	H	\$1,000,000	Faculty	TBD	TBD	Evaluate as part of Master Plan	Bond H Review
Plan	Shone Farm	Build diesel repair shop	CUP	H	\$0	Faculty	TBD	TBD	Evaluate as part of Master Plan. For teaching or for farm repair?	Bond H Review

## BID SCHEDULE

Status	Location	Project Description	Delivery Method	Fund	Budget/Bid	Budget Source	Start Construction	End Construction	Measure H Implications	FPO Review
<b>SANTA ROSA</b>										
Plan	SR	Plover Sound Proofing	CUP	H	\$0	Faculty	TBD	TBD	Urgently needed. Violation of privacy for those using the restroom near Admissions and Records.	I'll work with TLCD. Design Proposal
Plan	SR	Hot Water for Pioneer Hall Staff Bathrooms, DSPS	CUP	H	\$3,000	Faculty	TBD	TBD	Urgently needed. Hot water requested by DSPS department	SR for Jeff Shank. Pipe over.
Plan	SR	Dream Center Expansion - Plover	CUP	H	\$30,000	Faculty	TBD	TBD	Urgently needed. Added privacy for confidentiality regarding immigration status, etc.	In design review - complete June "17"
Plan	SR	Expansion of EOPS-CAFYES	CUP	H	\$30,000	Faculty	TBD	TBD	Urgently needed. More space needed to accommodate Foster Youth & CAFYES Program.	Temporary relocate to 708 Elliott.
Plan	SR	Installation of Theater Style Curtains in Bertolini	CUP	H	\$700	Faculty	TBD	TBD	Urgently needed. Addition for noise buffer in Bertolini Student Activities Center	I'll follow up with Robert.
Plan	SR	Expansion of Veterans Office	CUP	H	\$244,00.00	Faculty	TBD	TBD	Urgently needed. Expansion to accommodate wheelchairs and advocates.	Completion ? Scott
Plan	SR	Venting Solution Assessment, Plover Hall	CUP	H	\$0	Faculty	TBD	TBD	Urgently needed. Testing rooms easily overheat.	SR for Forrest
Plan	SR	Dedicated Space for SR Puente Program	CUP	H	\$0	Faculty	TBD	TBD	Urgently needed. Requested use of rooms for weekly study collaborative and meetings	I'll follow up with this request.
Plan	SR	Socket Replacement in Bertolini	CUP	H	\$500	Faculty	TBD	TBD	Urgently needed. Current socket covers present safety hazard.	Completed 2014.
Plan	SR	Light Ballast Replacement in Bertolini	CUP	H	\$500	Faculty	TBD	TBD	Urgently needed. Light fixtures will not work until ballasts replaced.	Completed 2015.
Plan	SR	Salad Bar Replacement/Redesign in Bertolini	CUP	H	\$5,000	Faculty	TBD	TBD	Urgently needed. To allow people to reach back row without ducking heads under sneeze guard.	Replaced in 2013. New request?
Plan	SR	Outlet Addition to West Wall of Bertolini	CUP	H	\$500	Faculty	TBD	TBD	Urgently needed. For added access to power for technological devices.	SR for Scott Reese or sub out.
Plan	SR	Installation of Projection Screen, Plover Hall	CUP	H	\$500	Faculty	TBD	TBD	Urgently needed. Install screen for projection in workroom SPS.	For Q.
Plan	SR	Plover Retrofit	CUP	H	\$6,000	Faculty	TBD	TBD	Urgently needed. To compensate for loss of 540. Unknown costs. 1-2 computer workstations moved from workroom to open center office space.	I need to follow up with end-user.
Plan	SR	Installation of Electrical Support, Race Building	CUP	H	\$1,000	Faculty	TBD	TBD	Urgently needed. Installation of necessary electrical support for flat screen monitor for South wall of room.	Completed Spring 2016.
Plan	SR	New Office Location for Dean, Student Success, Equity and Retention	CUP	H	\$0	Faculty	TBD	TBD	Urgently needed. New office space for each.	Need to follow up.
Plan	SR	Partician Addition, Bertolini 3rd Floor	CUP	H	\$4,000	Faculty	TBD	TBD	Urgently needed. Partition to separate out space.	Completed 2015.
Plan	SR	Electric Entry Door Addition, Plover Hall	CUP	H	\$4,000	Faculty	TBD	TBD	Urgently needed. For wheelchair entrance at Veterans Affairs.	In design scope of work.
Plan	SR	Carpet Replacement in Resource Room, Race Building	CUP	H	\$3,000	Faculty	TBD	TBD	Urgently needed. Old carpet bunches, safety hazard.	Will be completed Nov. 2016
Plan	SR	Additional Office/Workspace Needed, Student Services Office	CUP	H	\$150,000	Faculty	TBD	TBD	Urgently needed. Additional work space for student services and instructional programs are in urgent need. Confidential Counseling office is needed. A computerized assessment lab needs to be established in fall 2016.	Measure H design review.

## BID SCHEDULE

Status	Location	Project Description	Delivery Method	Fund	Budget/Bid	Budget Source	Start Construction	End Construction	Measure H Implications	FPO Review
Plan	SR	Installation of Exit Door w/Panic Bar, Plover Hall	CUP	H	\$10,000	Faculty	TBD	TBD	Urgently needed. Could be incorporated into office remodel. Exit door to Scholarship, with panic bar needed.	Need to follow up.
Plan	SR	Repurpose Lark Hall Ag Student Lounge	CUP	H	\$25,000	Faculty	TBD	TBD	Needed for Ag/NRM Dean Office	Request has been retracted.
Plan	SR	Reglaze glass on Lark Greenhouse	CUP	H	\$115,000	Faculty	TBD	TBD	Upgrades to current environmental horticulture greenhouse	Need Structural Engineer review
Plan	SR	Remodel central supply	CUP	H	\$50,000	Faculty	TBD	TBD	Add. Space needed for supplies/equip	Need Design Team.
Plan	SR	Repair to Lark Greenhouse	CUP	H	\$1,200	Faculty	TBD	TBD	Vent screens to reduce insect problems and pesticide use.	SR for Fac Ops.
Plan	SR	Construction of veterinary clinic and lab	CUP	H	\$300,000	Faculty	TBD	TBD	Evaluate as part of Master Plan	Measure H Review
Plan	SR	Enlarge access area to central supply and classrooms for loading/unloading and for outside storage at Lark Hall	CUP	H	\$100,000	Faculty	TBD	TBD	Evaluate as part of Master Plan	Measure H Review
Plan	SR	Resurface concrete floor at Lark Greenhouse	CUP	H	\$54,700	Faculty	TBD	TBD	Current slip hazard from routine power washing	Measure H Review
Plan	SR	Renovation of Garcia Hall room 835, 855, & 875	CUP	H	\$100,000	Faculty	TBD	TBD	Evaluate as part of Master Plan	Scott - update please.
Plan	SR	Installation of power outlets in patio area of Burdo Culinary Arts Center	CUP	H	\$0	Faculty	TBD	TBD	Submit service request	I will follow up.
Plan	SR	Reinstallation of floor drain in Burdo teaching kitchen #1	CUP	H	\$0	Faculty	TBD	TBD	Current safety concern due to spilling of hot liquids	Need Design team to review.
Plan	SR	Burdo ice cream/chocolate room	CUP	H	\$10,000 - \$50,000	Faculty	TBD	TBD	Not up to state standards currently	Need Mechanical Engineer proposal.
Plan	SR	Installation of dryer vent in Burdo laundry room	CUP	H	\$0	Faculty	TBD	TBD	Requires design work	Need Mechanical Engineer proposal.
Plan	SR	Installation of door in Burdo office workroom	CUP	H	\$0	Faculty	TBD	TBD	For added privacy for private meetings	Need Design Team.
Plan	SR	Installation of osmosis water filtration system for Burdo	CUP	H	\$0	Faculty	TBD	TBD	Failure of equipment and valves due to hard water	Need Mechanical Engineer proposal.
Plan	SR	Lighting for the outside patio of Burdo	CUP	H	\$0	Faculty	TBD	TBD	To illuminate the area around the wood-burning oven	Need Design Team.
Plan	SR	Screening for the window to the outside at Burdo 4912	CUP	H	\$0	Faculty	TBD	TBD	To hide the view of mechanical equipment	I need to follow up with end-user.
Plan	SR	Installation of new roof for Lark Hall Greenhouse	CUP	H	\$60,000	Faculty	TBD	TBD	Will save energy and lead to better plant production and ideal teaching environment	Repeat from 72.
Plan	SR	Remodel of Garcia Hall rooms 880, 890, 855, & 875	CUP	H	\$50,000	Faculty	TBD	TBD	To accommodate more accessible storage space and an area for the supplies used in the floristry classes.	Scott update.
Plan	SR	Furniture needs in Garcia Hall rooms 855 & 875	CUP	H	\$30,000	Faculty	TBD	TBD	Need tables/counters with water proof tops; stools or chairs; additional electrical outlets added to the counters; 2-3 sinks (24 deep and 30" wide); open storage shelves; locked storage cabinets; smart room. This was left in PRPP pending the purchase in April 2015 of tables and chairs."	Scott update.

## BID SCHEDULE

Status	Location	Project Description	Delivery Method	Fund	Budget/Bid	Budget Source	Start Construction	End Construction	Measure H Implications	FPO Review
Plan	SR	Relocate walls in Garcia hall 835 and 801	CUP	H	\$15,000	Faculty	TBD	TBD	Remove and relocate the wall connecting Room 801 and 835. This will open up and enlarge Room 801 CFS office space. The wall was added when the Culinary Bakery was added to the program which severely decreased the CFS Office space. It is time to open up the area again since there are 5 people using the CFS office. Room 835 will need a computer, desk, chair for faculty, file cabinets, locked storage, and open shelving.	Scott update.
Plan	SR	Installation of full spectrum color balanced LED lightbulbs for all of Analy Hall	CUP	H		Faculty	TBD	TBD	Replacement of all lightbulbs for art purposes and increased wakefulness	Completed 2016.
Plan	SR	Installation of A/C in all of Analy Hall	CUP	H	\$800,000	Faculty	TBD	TBD	Evaluate as part of Master Plan. A/C for the whole building. The upstairs classrooms and 708 downstairs (Art History) are the only rooms with A/C currently. The rest have individual Heating/Ventilation systems that run very loud and heat doesn't reach the ground with high ceilings, so the effect is virtually no temperature	Need Mechanical Engineer.
Plan	SR	Remodel of all restrooms in Analy Hall	CUP	H	\$300,000	Faculty	TBD	TBD	Evaluate as part of Master Plan. Remodel of all restrooms in the building	Need Design Team.
Plan	SR	Installation of retractable motorized sunshades mapping the width of the sculpture yard Analy Hall 760	CUP	H	\$3,600	Faculty	TBD	TBD	Heat and rain make the space difficult/impossible to work in without weather protection	Where?
Plan	SR	Repair/remodel ceramics studio floor Analy Hall 718	CUP	H	\$100,000	Faculty	TBD	TBD	Evaluate as part of Master Plan. Floor is sinking around the drain in the ceramics studio. Facilities advised this is not fixable without remodeling the entire floor. Request is 1)Change drain pipe and set up underground clay drain septic system. 2) replace floor with concrete so it can be washed with water; 3) lower ceiling so that electrical outlets can be installed from above; 4) Quieter heating system concerns.	Need Design Team.
Plan	SR	Construction of 6 new wood drawing horses in Analy Hall 714 and 740	CUP	H	\$600	Faculty	TBD	TBD	Facilities operations will construct	SR for Steve Springer.
Plan	SR	Replacement of sheetrock in Analy 714	CUP	H	\$5,000	Faculty	TBD	TBD	Sheetrock is pulled away from the wall support	SR for Steve Springer.
Plan	SR	Black-out window covering for the west-facing window above the sink in the Painting prep room 712.	CUP	H	\$500	Faculty	TBD	TBD	Submit service request	SR for Aaron Behrens.
Plan	SR	Waterproof exterior storage for plaster in Analy Hall 760	CUP	H	\$2,200	Faculty	TBD	TBD	Must include condensation prevention, such as insulation	Need Design Team.
Plan	SR	Remodel of Burbank Theater	CUP	H	\$0	Faculty	TBD	TBD	Evaluate as part of the Master Plan	In progress.

## BID SCHEDULE

Status	Location	Project Description	Delivery Method	Fund	Budget/Bid	Budget Source	Start Construction	End Construction	Measure H Implications	FPO Review
Plan	SR	Painting of studio spaces and fi spaces in Analy Hall	CUP	H	\$0	Faculty	TBD	TBD	Submit service request	I will follow up.
Plan	SR	Display window in Garcia Hall to exchange Plexiglas for tempered glass	CUP	H	\$3,000	Faculty	TBD	TBD	The display window in the hall needs new track lighting in the ceiling, ceiling remolded with a grade to hang items, walls need to be painted; a portable floor should be added to use in the displays to create flexible window presentations.	Will be completed in Nov. 2016
Plan	SR	Relocate floor outlets in Garcia Hall 885	CUP	H	\$1,000	Faculty	TBD	TBD	Relocate the floor outlets from the center of the room to under the tables so students and staff do not trip on cords and extra extension cords that are used with the sewing machines, servers, and student's laptop computers.	SR for Erik Oden.
Plan	SR	Remodel of Garcia Hall room 875	CUP	H	\$200,000	Faculty	TBD	TBD	Evaluate as part of Master plan. Garcia hall has not been significantly upgraded over the past 40 years.. Room 875 will need to be remodeled to take grey paint off of the existing cabinets, replace blackout curtains, replace tables and chairs, convert to a smart room with portable media equipment, etc. Plans for remodeling these three rooms should include the CFS faculty for input before plans are finalized.	Scott update.
Plan	SR	Upgrade of Forsyth furniture, displays, etc.	CUP	H	\$10,000	Faculty	TBD	TBD	Evaluate as part of Master plan. Garcia hall has not been significantly upgraded over the past 40 years.. Room 875 will need to be remodeled to take grey paint off of the existing cabinets, replace blackout curtains, replace tables and chairs, convert to a smart room with portable media equipment, etc. Plans for remodeling these three rooms should include the CFS faculty for input before plans are finalized. Repair pits/holes in Forsyth upstairs floor, particularly in/around 189	Forsyth or Garcia?
Plan	SR	Replace severely worn and discolored carpeting. Forsyth classrooms and hallways	CUP	H	\$10,000	Faculty	TBD	TBD	Upgrade needed	Hallways Scheduled Maintenance 2017
Plan	SR	Re-paint walls and lockers (color-matched to new carpeting). Forsyth classrooms and hallways	CUP	H	\$2,000	Faculty	TBD	TBD	Submit service request	Fac Ops to complete summer 2017.
Plan	SR	Install sound baffles in the percussion studio (room 122) Forsyth	CUP	H	\$3,000	Faculty	TBD	TBD	To reduce noise distraction	Need acoustical engineer.
Plan	SR	Provide a secure entrance into the Choral Library from the outside Forsyth 105A	CUP	H	\$10,000	Faculty	TBD	TBD	Provide secure entrance	Need design team for review.



## BID SCHEDULE

Status	Location	Project Description	Delivery Method	Fund	Budget/Bid	Budget Source	Start Construction	End Construction	Measure H Implications	FPO Review
Plan	SR	Remodel Music administration office, instructional offices, and the student media library, Forsyth 130	CUP	H	\$30,000	Faculty	TBD	TBD	Evaluate as part of Master Plan	Need design team for review.
Plan	SR	Replace severely worn and discolored linoleum Forsyth classrooms and hallways	CUP	H	\$10,000	Faculty	TBD	TBD	Evaluate as part of Master Plan	Repeat from 106
Plan	SR	Repair desk arms on seats Forsyth 105	CUP	H	\$2,000	Faculty	TBD	TBD	Submit request to Doug Kuula	Need to follow up with Doug.
Plan	SR	Installation of retractable stage curtain Forsyth 105	CUP	H	\$100	Faculty	TBD	TBD	Purchase with department budget. Submit service request to install.	SR for Aaron Behrens.
Plan	SR	Improved track lighting Forsyth 105	CUP	H	\$1,000	Faculty	TBD	TBD	Improved track lighting	May be completed. Scott Reese review
Plan	SR	New clock needed Emeritus 1518	CUP	H	\$50	Faculty	TBD	TBD	Facilities Op will replace.	SR for Scott Reese.
Plan	SR	Installation of temperature control Lounibos 2347 and 2330	CUP	H	\$20,000	Faculty	TBD	TBD	Cool down classrooms 2347 and 2330 during the Spring, Summer, & Fall period. Have had to cancel class due to extreme temperatures, particularly when machines are in operation. This creates a very real health and safety hazard for the students.	Need Mechanical Engineer.
Plan	SR	Replace worn carpets in offices and common areas 1st and 2nd floor Maggini	CUP	H	\$50,000	Faculty	TBD	TBD	Facilities Op will provide in phases	I will follow up.
Plan	SR	Installation of ceiling-mount HD projector and screen (as requested in 2.4c) in Maggini room 2920.	CUP	H	\$7,000	Faculty	TBD	TBD	Delete this and submit as IELM request	OK
Plan	SR	Remodel/upgrade of Garcia Hall	CUP	H	\$100,000	Faculty	TBD	TBD	Evaluate as part of Master Plan. Garcia Hall is in need of significant infrastructure improvements including: remodeling to prevent rodent infestation; window and flooring improvements/replacements; lighting replacements and improved control systems for lighting. HVAC improvements needed including evaluation and repair of control problems and extension of the HVAC system into areas of the building not HVAC controlled ( restrooms and office space).	Measure H review.
Plan	SR	Repair/replace shed in front of Lounibos 2330	CUP	H	\$0	Faculty	TBD	TBD	What is stored here? Free standing shed in front of machine shop is falling down and a hazard. It needs to be repaired or replaced.	If a hazard - need to red tag. I'll review.
Plan	SR	Enclose CNC room and expand east wall out at Lounibos 2330	CUP	H	\$30,000	Faculty	TBD	TBD	Evaluate as part of Master Plan	Need design team.
Plan	SR	Temperature control Lounibos 2330 in machine shop	CUP	H	\$15,000	Faculty	TBD	TBD	The Machine Shop gets extremely hot, particularly during the summer months due to the heat generated by the equipment and the bodies in the small rooms. Temperatures in the room reach levels that cause concern for student safety.	Repeat from 116.

## BID SCHEDULE

Status	Location	Project Description	Delivery Method	Fund	Budget/Bid	Budget Source	Start Construction	End Construction	Measure H Implications	FPO Review
Plan	SR	Create a new classroom by removing the wall separating the grinding and storage rooms Lounibos 2330	CUP	H	\$0	Faculty	TBD	TBD	Evaluate as part of Master Plan	Need design team review.
Plan	SR	Installation of weather proof storage area Lounibos	CUP	H	\$1,000	Faculty	TBD	TBD	Why another storage area?	Where?
Plan	SR	Additional lighting for 12 welding stations Lounibos 2395	CUP	H	\$32,000	Faculty	TBD	TBD	High priority for VPAA. Add lighting to the 12 welding stations, for student safety. The inadequate lighting makes set up hard and creates a safety issue. The dust hog vents are currently blocking much of the needed lighting.	Completed 2015. Scott Reese confirm.
Plan	SR	Replace fence in the Children's Center	CUP	H	\$15,000	Faculty	TBD	TBD	Paul Bielen will review with dean/chair	Carl Dodson will lead this project.
Plan	SR	Painting of the interior and exterior of the Call Child Development Center	CUP	H	\$15,000	Faculty	TBD	TBD	Paul Bielen will put out to bid	In process of bidding out.
Plan	SR	Artificial grass needed to replace mud/real grass at Call Children's Center	CUP	H	\$10,000	Faculty	TBD	TBD	Evaluate alternatives	Need design team.
Plan	SR	Wall mounted TV (already purchased) to use in conference room Bailey Hall 1330	CUP	H	\$100	Faculty	TBD	TBD	Contact media Services to install	OK for Fac Ops.
Plan	SR	Remodel of existing darkroom; Race dental dark room 4032	CUP	H	\$10,000	Faculty	TBD	TBD	Remodel of existing darkroom for a student conference room for dental clinics - department contribution of \$8000.00 and District funding of \$10,000.00	In design with FPPS.
Plan	SR	Large screen monitor for back of class/lab so students can see what's on the screen, Maggini Hall 2920	CUP	H	\$2,000	Faculty	TBD	TBD	Delete and move to instructional equipment	Where?
Plan	SR	Addition of skills lab in Emeritus or Race	CUP	H	\$106,000	Faculty	TBD	TBD	Skills lab for use by all health science programs, approx. 2000 sq. ft. (40x50). We are unable to add to Allied Health enrollment because of lack of dedicated lab space. We are also having days where safety is an issue because we exceed fire regulations in the lab. This could be met by using 4044 for a lab space if there was at least one large lecture room available in Emeritus that was dedicated to HS courses.	Will be completed Dec. 2016.
Plan	SR	Install Air Conditioning/replace all windows(vital in 951,958)-health and safety. Tauzer 905, 951, 958, 999, and 921	CUP	H	\$75,000	Faculty	TBD	TBD	Evaluate as part of Master Plan	Measure H Review.
Plan	SR	Resurface tennis courts	CUP	H	\$25,000	Faculty	TBD	TBD	Paul Bielen will review with dean/chair	Carl Dodson will lead this project.
Plan	SR	Repaint/refinish Haehl Pavilion gym floor	CUP	H	\$100,000	Faculty	TBD	TBD	Paul Bielen will review with dean/chair	I will follow up with Matt Markovich.

## BID SCHEDULE

Status	Location	Project Description	Delivery Method	Fund	Budget/Bid	Budget Source	Start Construction	End Construction	Measure H Implications	FPO Review
Plan	SR	Remodel of Tauzer men's varsity locker room bathroom	CUP	H	\$20,000	Faculty	TBD	TBD	Evaluate as part of Master Plan. This is one of the oldest facilities on the campus! It is a definite health and safety concern....t The locker room needs painting and circular fans need to be installed. Lockers need to be repaired and a new row of lockers installed.	Measure H Review.
Plan	SR	Repair synthetic track surface and high jump runway Bailey field	CUP	H	\$8,000	Faculty	TBD	TBD	Due to health and safety concerns	Carl Dodson will lead this project.
Plan	SR	Replace touch pads, timing system with lap top computer Quinn	CUP	H	\$16,000	Faculty	TBD	TBD	Upgrade needed	Measure H Review.
Plan	SR	Repairs/replacements Quinn swim center	CUP	H	\$50,000	Faculty	TBD	TBD	Repair or replace the following: Diving board stands for 3 meter boards- health and safety; Broken pool tiles- health and safety; pool doors on both pools- health and safety; Retractable ceiling on indoor pool- health and safety; Locks on all entrances to pools- health and safety; Deck surfaces on both pools- health and safety	Measure H Review.
Plan	SR	Install new infield turf including track resurfacing and shot-put area and fieldhouse Bailey Football field	CUP	H	\$10,000,000	Faculty	TBD	TBD	Evaluate as part of Master plan	Will add to project 137.
Plan	SR	Chip old paint off the walls of the gym and repaint from the mid point of the wall down to the floor Tauzer Gym	CUP	H	\$2,000	Faculty	TBD	TBD	Paul Bielen will review with dean/chair	Hazardous lead abatement project.
Plan	SR	Greenspace Field Area list of items to complete	CUP	H	\$500,000	Faculty	TBD	TBD	Evaluate as part of Master Plan. Greenspace Original list of items to complete: ADA compliance; landscaping including fencing, driveway, and plants; Buildings including restrooms, storage sheds, ticket booth, and concession stand; Scoreboards including softball, soccer, and baseball; Golf netted hitting cage; lights on all fields and the tennis courts	Measure H Review.
Plan	SR	Replace water polo goals and tarps Tauzer outdoor pool	CUP	H	\$6,000	Faculty	TBD	TBD	Paul Bielen will review with dean/chair	I will follow up with Matt Markovich.
Plan	SR	Install carpet for the 3 walls in Tauzer 905	CUP	H	\$15,000	Faculty	TBD	TBD	Paul Bielen will review with dean/chair	I will follow up with Matt Markovich.
Plan	SR	New floor for the training room Tauzer 919	CUP	H	\$15,000	Faculty	TBD	TBD	Paul Bielen will review with dean/chair	I will follow up with Matt Markovich.
Plan	SR	New entrance with ticket boots and redwood Bear" sculpture." Bailey Field entrance	CUP	H	\$10,000,000	Faculty	TBD	TBD	Evaluate as part of Master Plan	Measure H Review.
Plan	SR	New mats for Tauzer 958	CUP	H	\$20,000	Faculty	TBD	TBD	Put on instructional equipment list	Completed 2014.
Plan	SR	Resurfacing of green space	CUP	H	\$3,000,000	Faculty	TBD	TBD	Evaluate as part of Master Plan	Measure H Review.

## BID SCHEDULE

Status	Location	Project Description	Delivery Method	Fund	Budget/Bid	Budget Source	Start Construction	End Construction	Measure H Implications	FPO Review
Plan	SR	Hammer throwing area for track team; Off campus facility needed	CUP	H	\$50,000	Faculty	TBD	TBD	Matt - Evaluate off-site options. We currently have no hammer throwing area for our track team. We are mandated to host track meets and we can't have them at SRJC because we do not have the facility to throw the hammer	Measure H Review.
Plan	SR	50 meter pool and aquatic center Quinn swim center	CUP	H	\$20,000,000	Faculty	TBD	TBD	Evaluate as part of Master Plan	Measure H Review
Plan	SR	New bleachers with back rests Haehl Pavilion gymnasium	CUP	H	\$100,000	Faculty	TBD	TBD	Evaluate as part of Master Plan. Fundraising idea - rent out comfy cushions with back rests.	Measure H Review.
Plan	SR	Install golf driving/hitting net cage area; Golf practice area	CUP	H	\$6,000	Faculty	TBD	TBD	Safety hazard	I will follow up with Matt Markovich.
Plan	SR	New infield turf Bailey Field	CUP	H	\$1,000,000	Faculty	TBD	TBD	a. Evaluate as part of Master Plan. New infield turf b. Track resurfacing or replacement c. Shot put area (east) completed	Same as 137 & 140.
Plan	SR	Install drop down curtain room divider Haehl Pavilion 1105	CUP	H	\$17,000	Faculty	TBD	TBD	Noise buffer/privacy	I will follow up with Matt Markovich.
Plan	SR	Office hallway carpet replacement Analy Village building G	CUP	H	\$10,000	Faculty	TBD	TBD	Paul Bielen will review with dean/chair	In process of bidding out.
Plan	SR	Additional English room needed in Emeritus or other	CUP	H	\$0	Faculty	TBD	TBD	VPAA seeking solutions. Additional right of first assignment room for English. English courses are impacted during prime times (9:00 to 3:00), and the District currently loses enrollment and cannot meet demand as per Student Success legislation because there are not enough rooms open for English sections..	Measure H Review.
Plan	SR	Update/upgrade heating and AC in Emeritus	CUP	H	\$0	Faculty	TBD	TBD	Evaluate as part of Master Plan. Update/upgrade heating/air conditioning equipment, which now leaks periodically and copiously into at least two classrooms assigned to the English Department (1628 and 1684).	Measure H Review.
Plan	SR	Replacement of fixtures Barnett 1288, 89, 65, 75, and 79	CUP	H	\$1,000	Faculty	TBD	TBD	Evaluate as part of Master Plan. Fixtures must be replaced (cannot repair). Some of the metal grids inside the florescent light fixtures that hang above student desks have fallen. They should all either be removed or secured in place.	I believe it's lighting fixtures. In review.
Plan	SR	Interior ceiling panel replacement and repairs in Barnett 1201 and 1206	CUP	H	\$1,000	Faculty	TBD	TBD	Submit service request. Caused by past leaks and water damage.	I will follow up with end users.
Plan	SR	Repair/replace window covering Barnett Hall	CUP	H	\$4,000	Faculty	TBD	TBD	Temporary solution may be window film. Facilities Op will provide. Window Covering - repair & replace as needed, north main windows and upper south louvered windows to allow room darkening for media projection and retract for ventilation (no air conditioners)	In the process of bidding out.

## BID SCHEDULE

Status	Location	Project Description	Delivery Method	Fund	Budget/Bid	Budget Source	Start Construction	End Construction	Measure H Implications	FPO Review
Plan	SR	Automatic door opener (hard-wired) plus installation Emeritus 1525	CUP	H	\$8,000	Faculty	TBD	TBD	Submit as ADA request (online form EH&S) Entrance to language lab: Automatic door opener (hard-wired) plus installation	Requested this through DAC.
Plan	SR	Reconfiguring of physical space Emeritus 1525	CUP	H	\$20,000	Faculty	TBD	TBD	Evaluate as part of Master Plan. Language Lab needs reconfiguring of the physical space, to be more efficient for individual and small group work.	Measure H Review.
Plan	SR	Remove steps in Shuhaw 1783 and replace existing, inadequate, broken, fixed chairs with tables and moveable chairs	CUP	H	\$25,000	Faculty	TBD	TBD	Check warehouse for replacement furniture. Moving to new STEM building.	Unsure on request.
Plan	SR	Create a door to enter the office space on the east side of Shuhaw Hall 1799	CUP	H	\$3,000	Faculty	TBD	TBD	Moving to new STEM building - no new construction in Shuhaw. Create a door to enter the office space on the east side of 1799 to allow spaces to be used when students are in the classroom without bothering them	Measure H Review.
Plan	SR	Building slated for demolition Remove window and replace with chalk/whiteboard repurposed from Bech Hall labs	CUP	H	\$0	Faculty	TBD	TBD	Consider alternatives	Where?
Plan	SR	Replace chalkboards with whiteboards Bech hall 19448, 1960, and 1980	CUP	H	\$500	Faculty	TBD	TBD		In the process of bidding out.
Plan	SR	Lark Planetarium: Remove existing wiring and rewire for replacement projector.	CUP	H	\$0	Faculty	TBD	TBD	Delete. Instructional equipment request.	
Plan	SR	Replace existing carpet and countertop, improve ventilation, and clean/update walls Lark Hall 2009	CUP	H	\$0	Faculty	TBD	TBD	Paul Bielen will review with dean/chair. To remove unpleasant odors and unsightly stains.	Where?
Plan	SR	Create adequate and safe storage Lark Hall 2046	CUP	H	\$0	Faculty	TBD	TBD	Submit service request. For telescopes in ESS work area.	I will review with end users.
Plan	SR	Paint exterior and interior of building. Replace rotted wood trim; Lark Hall	CUP	H	\$0	Faculty	TBD	TBD	Paul Bielen will review with dean/chair.	
Plan	SR	HVAC upgrade for Baker	CUP	H	\$0	Faculty	TBD	TBD	Evaluate as part of Master Plan. HVAC upgrade desperately needed for all areas of Baker Hall; refer to Analysis of Existing Facilities for details of impact on curriculum.	Measure H Review.
Plan	SR	Shuhaw slated for demolition. Repair in excess of \$40,000.	CUP	H	\$0	Faculty	TBD	TBD	Shuhaw slated for demolition. Repair in excess of \$40,000. Facilities staff will monitor restrooms. The sewage system occasionally backs up into the hallway next to classroom 1723 and offices 1722, 1724, 1726, and 1728. The last time, the sewage backed up enough to reach all four offices. This an unacceptable, unsanitary situation that must be fixed.	Stop gap solution is working.
Plan	SR	New offices for mathematics instructors; Shuhaw	CUP	H	\$0	Faculty	TBD	TBD	New STEM building will provide offices	Measure H

## BID SCHEDULE

Status	Location	Project Description	Delivery Method	Fund	Budget/Bid	Budget Source	Start Construction	End Construction	Measure H Implications	FPO Review
Plan	SR	Fire door in Shuhaw 1717 needs magnetic fire door closer installed	CUP	H	\$0	Faculty	TBD	TBD	Paul Bielen will review. The door to the Mathematics Department office is a fire door and needs to have a magnetic fire door closer installed to comply with fire codes. My understanding is that this is a potential liability for SRJC if not addressed.	Fire service will repair Nov. 2016
Plan	SR	Shuhaw slated for demolition, district police to review	CUP	H	\$0	Faculty	TBD	TBD	Building slated for demolition. District Police will review. The entire building needs to be re-keyed due to the number of keys that have been distributed whose whereabouts are now unknown. This is a safety concern that was brought to light by the rapist that had set up camp in a closet in Shuhaw for an unknown length of time.	FPO responsibility through Measure H.
Plan	SR	Tiles in need of replacement Shuhaw	CUP	H	\$0	Faculty	TBD	TBD	Done. Ceiling tiles are stained and collapsing, bring rat droppings with them.	Completed with vector clean up.
Plan	SR	Build partition Shuhaw Hall 1799	CUP	H	\$6,000	Faculty	TBD	TBD	New digital/media lab in New Barnett. To create animation studio and relocate electrical and cabling as needed.	Unsure on this request.
Plan	SR	Remodel of 1st & 2nd floor public bathrooms; Emeritus	CUP	H	\$0	Faculty	TBD	TBD	A remodel is best; replacement of fixtures is needed at the very least.	Infrastructure project - in design review.
Plan	SR	Remodel of 1st, 2nd, and 3rd floor public restrooms; Maggini	CUP	H	\$0	Faculty	TBD	TBD	Air circulation issues; narrow stalls that barely meet minimum requirements.	Sam as above.
Plan	SR	Relocation/remodel of Lark Hall public restrooms	CUP	H	\$0	Faculty	TBD	TBD	Suggested relocation of restrooms to the breezeway close to 2004 and 2009. Create facilities storage for grounds/custodial in existing bathroom.	Measure H review.
Plan	SR	Installation of new VCT floor tiles in 1st floor hallway of Forsyth	CUP	H	\$0	Faculty	TBD	TBD	Uneven surfaces hard to maintain; bad results when applying new floor finish.	Repeat from 106 & 111.
Hold	SR	Digital Marquee Sign	DBB	H	\$750,000	Facilities	05/09/16	12/30/16	Permeant Hold	
Hold	SR	Greenhouse Glass Replacement	DBB	H	\$200,000	Facilities	TBD	TBD	Repair	Repeat from 72 & 87.
Hold	SR	Garcia Hall Renovation Project	DBB	H	\$450,000	consultant	01/25/16	TBD	Consider delay unless critical need. Entire building might be renovated. FMP due in Sept.	Scott update.

## BID SCHEDULE

Status	Location	Project Description	Delivery Method	Fund	Budget/Bid	Budget Source	Start Construction	End Construction	Measure H Implications	FPO Review
<b>SANTA ROSA &amp; PETALUMA</b>										
Plan	SR/Pet	Space needed for Ag/NRM Dean Office	CUP	H	\$0	Faculty	TBD	TBD	Find office space	Completed 10/14/16
Plan	SR/Pet	Amphitheater classroom for wine teaching and sensory analysis	CUP	H	\$0	Faculty	TBD	TBD	Evaluate for bond funding	Need Mechanical Engineer proposal.
Plan	SR/Pet	Wine teaching lab	CUP	H	\$0	Faculty	TBD	TBD	Evaluate for bond funding	Need Mechanical Engineer proposal.
Plan	SR/Pet	Analy Hall 714, 750, 740, 790, and ceramics studio sink drainage	CUP	H	\$20,000	Faculty	TBD	TBD	Drainage and sink stoppage issues	In design review with Mechanical Engineer.
Hold	SR/Pet	Signage Elliott, Mendocino, and Petaluma	CUP	H	\$75,000	Facilities		TBD	Temporary "Test" signage.	On hold. Implemented through Measure H. Signage and Wayfinding.